COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2014

ESTI MATE SUMVARY 11: 46: 21
CONTI D C20097 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20097- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TI VE ALLOW 62 WORK DAYS
US287 RESURFACI NG SH392- HARVON PERCENT TI ME: 50. 00 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. NH2873- 174
US287 RESURFACI NG SH392- HARMON
NAVE OF RQAD:
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 07/ 25/ 2014 DATE TI ME STARTED 06/ 02/ 2014
3609 N. COUNTY RQAD 13 DATE LET 04/ 10/ 2014 DATE WORK BEGAN
DATE AWARDED 05/ 06/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 28/ 2014 DATE ACCEPTED
LOVELAND CO 80538 DATE NOTI CE TO PROCEED 06/ 02/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,536, 772. 75 PARTI Ol PATI NG $ 914, 540. 96 $ 742,553. 21
AWARD PROJECT AM: $  2,748,291.00 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 25. 86% TOTAL EARNI NGS 914, 540. 96 742, 553. 21
FUNDS AVAI LABLE: $  2,622,231.79 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 914, 540. 96 742,553. 21
TOTAL CLAI VB $ 0.00 RETAI NAGE -24,376. 23 - 20, 491. 60
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 890, 164. 73 722,061. 61
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 890, 164. 73 722,061. 61
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 722,061. 61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20097

PCN: 20097-BI D
PRQJECT: NH2873- 174
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 201-00000

0010 202-00019 Renoval of

0015 202-00090

0020 202-00200 Renoval of

0025 202-00202 Renoval of

0030 202-00203 Renoval of

0035 202-00206 Renoval of

0040 202-00210 Renoval of

0045 202-00220 Renoval of

0050 202-00240

0055 202-00250

C earing and G ubbing

I nl et

*Renoval of Delineator

Si dewal k

Qutter

Curb and CQutter

Concrete Curb Ranp

Concrete Pavenent

Asphal t Mat

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 000. 00000
1. 000
EACH
1, 500. 00000
43. 000
EACH
10. 00000
16. 000
SY
50. 00000
1, 231. 000
LF
2.00000
1, 330. 000
LF
4. 00000
23. 000
SY
45. 00000
24.000
SY
100. 00000
767.000
SY
15. 00000
140, 095. 000
SY
2. 25000
475. 000
SF

4. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 500
0. 500

[y

. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
16. 000
16. 000

79. 000
0. 000
79. 000

744.000
586. 000
1, 330. 000

0. 000
23.000
23. 000

17. 000
7.000
24.000

286. 000
481. 000
767.000

0. 000
140, 095. 000
140, 095. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 08/ 04/ 2014

11: 46: 21
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
2, 500. 00
5, 000. 00
0. 00
1, 500. 00
0. 00
0. 00
800. 00
800. 00
0. 00
158. 00
2, 344. 00
5, 320. 00
1, 035. 00
1, 035. 00
700. 00
2, 400. 00
7,215. 00
11, 505. 00
315, 213. 75
315, 213. 75
0. 00
0. 00



CONTI D C20097 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20097-BI D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: NH2873- 174 ESTI MATE NO 0002 11: 46: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *Renoval of G ound Sign 24.000 1. 000
EACH 0. 000 0. 00
50. 00000 1. 000 50. 00
0065 202-00821 *Renoval of Sign Panel 10. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0070 202-01130 *Renoval of Quardrail Type 3 757. 000 757. 000
LF 0. 000 0. 00
6. 00000 757. 000 4,542. 00
0075 202- 01300 *Renoval of End Anchorage 4.000 2.000
EACH 2.000 1, 000. 00
500. 00000 4. 000 2, 000. 00
0080 202-04010 Cean Inlet 15. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0085 203-01510 Backhoe 50. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0090 203-01594 Conbi nati on Loader 50. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0095 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0100 208-00035 *Aggregat e Bag 704. 000 308. 000
LF 0. 000 0. 00
2.00000 308. 000 616. 00
0105 208-00045 Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
0110 208-00051 StormDrain Inlet Protection (Type 1) 285. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C20097 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20097-BI D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: NH2873- 174 ESTI MATE NO 0002 11: 46: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 75. 000 6. 000
HOUR 16. 000 1, 040. 00
65. 00000 22.000 1, 430. 00
0125 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 75. 000 8. 000
HOUR 16. 000 2,400. 00
150. 00000 24.000 3, 600. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval) 150. 000 2.000
HOUR 20. 000 1, 500. 00
75. 00000 22.000 1, 650. 00
0135 208-00206 Erosi on Control Supervisor 60. 000 15. 000
DAY 19. 000 3, 800. 00
200. 00000 34. 000 6, 800. 00
0140 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0145 210-04010 Adj ust Manhol e 6. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0150 210-04020 *Modi fy Inlet 2.000 1. 000
EACH 1. 000 2,700. 00
2, 700. 00000 2.000 5, 400. 00
0155 210- 04050 Adj ust Val ve Box 36. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0160 210- 04200 *Adj ust Quardrail 283. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0165 212-00006 *Seedi ng (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00



CONTI D C20097 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20097- BI D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: NH2873- 174 ESTI MATE NO 0002 11:46: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0175 213-00002 *Mul ching (Weed Free Hay) 0. 400 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 213-00061 *Mul ch Tackifier 40. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0185 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 50. 000 0. 000
d ass
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0190 304- 06000 Aggregate Base Course (Cl ass 6) 87. 630 74.320
TON 13. 310 665. 50
50. 00000 87. 630 4,381. 50
0195 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 757. 890 107. 330
TON 650. 560 97, 584. 00
150. 00000 757. 890 113, 683. 50
0200 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 8, 967. 000 0. 000
TON 1,727.180 107, 085. 16
62. 00000 1,727.180 107, 085. 16
0205 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 16, 933. 000 0. 000
TON 0. 000 0. 00
68. 00000 0. 000 0. 00
0210 412- 00600 *Concrete Pavenent (6 |nch) 108. 000 61. 000
Sy 47.000 5, 875. 00
125. 00000 108. 000 13, 500. 00
0215 604-19310 *Inlet Type R L 15 (10 Foot) 1. 000 0. 500
EACH 0. 500 4, 750. 00
9, 500. 00000 1. 000 9, 500. 00
0220 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 945. 000 0. 000
LF 945. 000 19, 372. 50
20. 50000 945. 000 19, 372. 50



CONTI D C20097 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20097-BI D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: NH2873- 174 ESTI MATE NO 0002 11:46: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606- 01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 3. 000 3, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0230 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 2.000 4, 400. 00
2, 200. 00000 2.000 4, 400. 00
0235 607-11525 Fence (Plastic) 500. 000 100. 000
LF 0. 000 0. 00
1. 50000 100. 000 150. 00
0240 608-00000 *Concrete Sidewal k 29. 000 0. 000
SY 29. 000 4, 350. 00
150. 00000 29. 000 4, 350. 00
0245 608-00010 *Concrete Curb Ranp 55. 000 0. 000
SY 39. 000 5, 070. 00
130. 00000 39. 000 5, 070. 00
0250 608-00015 *Det ect abl e War ni ngs 20. 000 0. 000
SF 16. 000 1, 040. 00
65. 00000 16. 000 1, 040. 00
0255 609-21020 *Qurb and Gutter Type 2 (Section |I-B) 1, 130. 000 458. 000
LF 672. 000 16, 800. 00
25. 00000 1, 130. 000 28, 250. 00
0260 609-24002 *Qutter Type 2 (2 Foot) 552. 000 100. 000
LF 100. 000 1, 900. 00
19. 00000 200. 000 3, 800. 00
0265 609-24004  *Cutter Type 2 (4 Foot) 79. 000 79. 000
LF 0. 000 0.00
35. 00000 79. 000 2,765.00
0270 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0275 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 15. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C20097 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20097-BI D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: NH2873- 174 ESTI MATE NO 0002 11: 46: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 20. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0285 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0290 625- 00000 *Construction Surveying 1. 000 0. 440
LS 0. 030 600. 00
20, 000. 00000 0. 470 9, 400. 00
0291 625-00001 Const Surveyi ng (Hour) 24.000 0. 000
HOUR 24.000 2,400. 00
100. 00000 24.000 2,400. 00
0295 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 350 59, 500. 00
170, 000. 00000 0. 600 102, 000. 00
0300 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 250 3, 750. 00
15, 000. 00000 0. 500 7,500. 00
0305 627-00005 *Epoxy Pavement Mar ki ng 306. 000 0. 000
GAL 0. 000 0. 00
77.00000 0. 000 0. 00
0310 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 912. 000 0. 000
GAL 371. 000 12, 985. 00
35. 00000 371. 000 12, 985. 00
0315 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 505. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0320 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,177.000 0. 000
Li ne
) SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0324 606-01320 End Anchor Ty 3B MCR 1. 000 0. 000
EACH 1. 000 1, 075. 00
1, 075. 00000 1. 000 1, 075. 00



CONTI D C20097 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20097-BI D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: NH2873- 174 ESTI MATE NO 0002 11: 46: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 629-01210 Adj ust Monunent Box 4.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0330 630-00000  *Fl aggi ng 2, 000. 000 254. 000
HOUR 571. 000 14, 846. 00
26. 00000 825. 000 21, 450. 00
0335 630- 00007 *Traffic Control Inspection 30. 000 17. 000
DAY 10. 000 1, 500. 00
150. 00000 27.000 4, 050. 00
0340 630-00012 *Traffic Control Managenent 60. 000 12. 000
DAY 18. 000 18, 000. 00
1, 000. 00000 30. 000 30, 000. 00
0345 630- 00015 *Uni formed Traffic Control Coordination 10. 000 0. 000
HOUR 5. 000 250. 00
50. 00000 5. 000 250. 00
0350 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0355 630- 80341 *Construction Traffic Sign (Panel Size A) 160. 000 34. 500
EACH 0. 000 0. 00
10. 00000 34.500 345. 00
0360 630- 80342 *Construction Traffic Sign (Panel Size B) 104. 000 48. 000
EACH 4. 000 60. 00
15. 00000 52. 000 780. 00
0365 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0370 630- 80359 *Portabl e Message Sign Panel 720. 000 130. 000
DAY 196. 000 5,292.00
27.00000 326. 000 8, 802. 00
0375 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 50. 000
EACH 0. 000 0. 00
35. 00000 50. 000 1, 750. 00



CONTI D C20097 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20097- Bl D ESTI MATE RUN 08/ 04/ 2014
PRQIECT: NH2873- 174 ESTI MATE NO 0002 11: 46: 21
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0379 630-80367 Port Traf Speed Monitor MR 2.000 0. 000
EACH 1. 000 3, 900. 00
3, 900. 00000 1. 000 3, 900. 00
0380 630-80380 *Traffic Cone 400. 000 125. 000
EACH 75. 000 168. 75
2. 25000 200. 000 450. 00
0385 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0390 630-85041 *Mobi | e Attenuator 120. 000 0. 000
DAY 10. 000 2, 200. 00
220. 00000 10. 000 2, 200. 00
0395 700- 70010 F/ A M nor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70012 F/ A Asphalt Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70018 F/ A Roadway Snoot hness | ncentive 225, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 37, 500. 000 0. 000
FA 1, 886. 550 1, 886. 55
1. 00000 1, 886. 550 1, 886. 55
0425 700- 70021 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20097

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PON: 20097-BI D ESTI MATE RUN 08/ 04/ 2014
PRQIECT: NH2873- 174 ESTI MATE NO 0002 11: 46: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0430 700-70310  F/A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0435 700-70380  F/A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0445 620- 00002 Field Ofice (dass 2)

0450 620-00012 Field Laboratory (dass 2)

0455 620-00020 Sanitary Facility

0460 700- 70230 F/ A Communi cati on Lines

CAT 0200 CURRENT AMI  $ 3,514,772.75 %

1. 000 1. 000

EACH 0. 000
10, 000. 00000 1. 000

1. 000 0. 000

EACH 0. 000
10, 000. 00000 0. 000

1. 000 1. 000

EACH 0. 000
1, 000. 00000 1. 000

1, 000. 000 0. 000

F A 0. 000
1. 00000 0. 000

742,553.21 % 903, 540. 96

0.00
10, 000. 00

0. 00
0. 00

0.00
1, 000. 00

0.00
0. 00

CAT 0400 CURRENT AMI  $ 22,000.00 $

0.00$ 11, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,536,772.75$

742,553.21 % 914, 540. 96



